



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
স্বাস্থ্য শিক্ষা অধিদপ্তর
মহাখালী, ঢাকা-১২১২।
www.dgme.gov.bd



স্মারক নম্বর: ৫৯.১৪.০০০০.০০০.১০৭.২০.০০২৮.২৩.১০৫৮

তারিখ: ২৮ শ্রাবণ ১৪৩২ বঙ্গাব্দ
১২ আগস্ট ২০২৫ খ্রিস্টাব্দ

বিষয়: যশোর মেডিকেল কলেজ, যশোর এ চলতি ২০২৫-২৬ অর্থ বছরের ক্রয় প্রক্রিয়া সম্পন্ন করার জন্য বার্ষিক ক্রয় পরিকল্পনা (এপিপি) অনুমোদন।

সূত্র: ৫৯.১৪.৪১৪৭.০০০.১৪২.২০.০০০১.২৫.১৯৫৬, তারিখ: ২৮ জুলাই ২০২৫ খ্রিস্টাব্দ।

উপর্যুক্ত বিষয় ও সূত্রের প্রেক্ষিতে জানানো যাইতেছে যে, যশোর মেডিকেল কলেজ, যশোর-এর ২০২৫-২০২৬ অর্থ বৎসরের বার্ষিক ক্রয় পরিকল্পনা (এপিপি) অনুমোদন নিয়ে উল্লেখিত শর্তে প্রদান করা হইল।

(১) পিপিএ-২০০৬ ও পিপিআর-২০০৮ (সংশোধিত-২০১৯) ও আর্থিক ক্ষমতা অর্পণ ২০১৫ অনুসরণ পূর্বক সকল প্রকার আর্থিক বিধি-বিধান যথাযথভাবে পালন করিতে হইবে।

(২) পিপিএ-২০০৬ ও পিপিআর-২০০৮ (সংশোধিত-২০১৯) তফসিল-৫(গ) অনুসরণ পূর্বক পূরণকৃত ছক মোতাবেক সময়/টাইম ফ্রেম অনুসরণ পূর্বক ক্রয়কার্য সমাধা করিতে হইবে।

(৩) ক্রয়কার্য পিপিএ-২০০৬ ও পিপিআর-২০০৮ (সংশোধিত-২০১৯) তফসিল-২ এ বর্ণিত মূল্যসীমার সহিত সামাজ্যসুপূর্ণ থাকিতে হইবে।

(৪) ২০২৫-২০২৬ অর্থ বৎসরে বাজেটে প্রয়োজনীয় অর্থের সংস্থান থাকা সাপেক্ষে ক্রয় করিতে হইবে। বাজেট বরাদ্দের অতিরিক্ত খরচের সুযোগ নাই। ক্রয় প্রক্রিয়ায় কোন অনিয়ম সংগঠিত হইলে তাহার সকল দায়-দায়িত্ব স্থানীয় ক্রয়কারী কর্তৃপক্ষের উপর বর্তাইবে।

(৫) ০১/০৭/২০২৫ইং এ প্রদত্ত বরাদ্দকৃত রাজস্ব বাজেটের জন্য অত্র ক্রয় পরিকল্পনা অনুমোদন করা হইতেছে [পিপিএ-২০০৬ ও পিপিআর-২০০৮ (সংশোধিত-২০১৯) বিধি-১৬(৬)]। পরবর্তীতে বিশেষ ক্ষেত্রে স্থানীয় ক্রয়কারী কর্তৃপক্ষ এর নিজস্ব প্রয়োজনে প্রদত্ত অতিরিক্ত বরাদ্দের সহিত সামাজ্যসুপূর্ণ হালনাগাদ পৃথক সংশোধিত ক্রয় পরিকল্পনা অনুমোদন লাগিবে [পিপিএ-২০০৬ ও পিপিআর-২০০৮ (সংশোধিত-২০১৯) বিধি-১৬(১০)]।

(৬) উন্নয়ন বাজেট হতে ক্রয়ের ক্ষেত্রে পৃথক ক্রয় পরিকল্পনা (এপিপি) অনুমোদন লাগিবে [পিপিএ-২০০৬ ও পিপিআর-২০০৮ (সংশোধিত-২০১৯) বিধি-১৬(৩)]।

(৭) অনুমোদিত বার্ষিক ক্রয় পরিকল্পনার (এপিপি) বহির্ভূত কোন আইটেম ক্রয়ের সুযোগ নাই।

ইহাতে মহাপরিচালক মহোদয়ের অনুমোদন রহিয়াছে।

Suhail

১২-০৮-২০২৫

ডা: মো: জাহাঙ্গীর রশীদ
পরিচালক (আর্থিক ব্যবস্থাপনা)

০১৫৫২৪৫৩৬৯৮

dgmebd107@gmail.com

অধ্যক্ষ, যশোর মেডিকেল কলেজ
যশোর।

স্মারক নম্বর: ৫৯.১৪.০০০০.০০০.১০৭.২০.০০২৮.২৩.১০৫৮/১ (২)

তারিখ: ২৮ শ্রাবণ ১৪৩২ বঙ্গাব্দ
১২ আগস্ট ২০২৫ খ্রিস্টাব্দ

সদয় জ্ঞাতার্থে/জ্ঞাতার্থে (জ্যেষ্ঠতার ক্রমানুসারে নয়):

- ১। মহাপরিচালক, মহাপরিচালক এর দপ্তর, স্বাস্থ্য শিক্ষা অধিদপ্তর।
- ২। জেলা একাউন্টস এন্ড ফিন্যান্স অফিসার, যশোর।



১২-০৮-২০২৫

ডা. এস এম সোয়েব আহমেদ চিশতী
উপপরিচালক (আর্থিক ব্যবস্থাপনা)

Government of the People's Republic of Bangladesh
Office of the Principal
Jashore Medical College, Jashore
Tel: +88 02-477762324, Fax: +88 02477762324, Email: jmc@ac.dghs.gov.bd
ANNUAL PROCUREMENT PLAN (APP) of 2025-2026 Fiscal Year

Ministry/Division : Ministry of Health and Family Welfare/ Medical Education and Family Welfare Division

Agency : Directorate General of Medical Education (DGME)

Procuring Entity Name & Code : Principal, Jashore Medical College, Jashore. 1620602133340

Project/Programme Name & Code : GOB

Source of Fund & Budget (Say in Thousand Tk.)	
Revenue	73,448

Sl. No.	Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Tk. Thousand	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	GD- 01	Procurement of Neat and Cleaning Items (Code No: 3211102)	List Attached		OTM	PE	Revenue	1,500	Planned Dates	27.08.2025	10.09.2025	17.09.2025	24.09.2025	01.10.2025	01.11.2025		27.11.2025
									Planned Days	0	14	7	7	7	30	65	90
									Actual Dates								
2	GD- 02	Entertainment Expenses (Code No: 3211106)	As per needed		DPM (DC)	PE	Revenue	300	Planned Dates								
									Planned Days								
									Actual Dates								
3	GD- 03	Seminer/Conference Expenses (Code No: 3211111)	As per needed		DPM (DC)	PE	Revenue	200	Planned Dates								
									Planned Days								
									Actual Dates								
4	GD- 04	Electricity (Code No: 3211113)	As per needed		DPM (DC)	PE	Revenue	5,500	Planned Dates								
									Planned Days								
									Actual Dates								
5	GD- 05	Water (Code No: 3211115)	As per needed		DPM (DC)	PE	Revenue	10	Planned Dates								
									Planned Days								
									Actual Dates								
6	GD- 06	Internet/Fax/Talex (Code No: 3211117)	As per needed		DPM (DC)	PE	Revenue	585	Planned Dates								
									Planned Days								
									Actual Dates								
7	GD- 07	Postal (Code No: 3211119)	As per needed		DPM (DC)	PE	Revenue	10	Planned Dates								
									Planned Days								
									Actual Dates								

অনুমোদিত

12.08.2024

ডাঃ মোঃ জাহাঙ্গীর রশীদ
পরিচালক (আর্থিক ব্যবস্থাপনা)
স্বাস্থ্য শিক্ষা অধিদপ্তর, মহাখালী, ঢাকা।

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

ANNUAL PROCUREMENT PLAN (APP) of 2025-2026 Fiscal Year

Ministry/Division : Ministry of Health and Family Welfare/ Medical Education and Family Welfare Division

Agency : Directorate General of Medical Education (DGME)

Procuring Entity Name & Code : Principal, Jashore Medical College, Jashore. 1620602133340

Project/Programme Name & Code : GOB


Source of Fund & Budget

(Say in Thousand Tk.)

Revenue

73,448


Sl. No.	Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Tk. Thousand	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
8	GD- 08	Telephone (Code No: 3211120)	As per needed		DPM (DC)	PE	Revenue	55	Planned Dates								
									Planned Days								
									Actual Dates								
9	GD- 9	Promotion and Advertising (Code No: 3211125)	As per needed		DPM (DC)	PE	Revenue	250	Planned Dates								
									Planned Days								
									Actual Dates								
10	GD- 10	Procurement of Books and Journals (Code No: 3211127)	List Attached		OTM	PE	Revenue	4,000	Planned Dates	27.08.2025	10.09.2025	17.09.2025	24.09.2025	01.10.2025	01.11.2025		27.11.2025
									Planned Days	0	14	7	7	7	30	65	90
									Actual Dates								
11	GD- 11	Transportation Expenses (Code No: 3211130)	As per needed		DPM (DC)	PE	Revenue	116	Planned Dates								
									Planned Days								
									Actual Dates								
12	GD- 12	Labor (Irregular) Wages (Code No: 3211134)	As per needed		DPM (DC)	PE	Revenue	200	Planned Dates								
									Planned Days								
									Actual Dates								
13	GD- 13	Petrol, Oil, Lubricant (Code No: 3243101)	As per needed		DPM (DC)	PE	Revenue	825	Planned Dates								
									Planned Days								
									Actual Dates								
14	GD- 14	Gas and Fuel (Code No: 3243102)	As per needed		DPM (DC)	PE	Revenue	277	Planned Dates								
									Planned Days								
									Actual Dates								
15	GD- 15	Procurement of Medical and Surgical Supplies-MSR (Code No: 3252105)	List Attached		OTM	PE	Revenue	3,500	Planned Dates	27.08.2025	10.09.2025	17.09.2025	24.09.2025	01.10.2025	01.11.2025		27.11.2025
									Planned Days	0	14	7	7	7	30	65	90
									Actual Dates								


অনুমোদিত

 ডাঃ মোঃ জাহাঙ্গীর রশীদ
 পরিচালক (আর্থিক ব্যবস্থাপনা)
 স্বাস্থ্য শিক্ষা অধিদপ্তর, মক্কাখানী, ঢাকা।
 12.08.2025











ANNUAL PROCUREMENT PLAN (APP) of 2025-2026 Fiscal Year

Ministry/Division : Ministry of Health and Family Welfare/ Medical Education and Family Welfare Division

Agency : Directorate General of Medical Education (DGME)

Procuring Entity Name & Code : Principal, Jashore Medical College, Jashore. 1620602133340

Project/Programme Name & Code : GOB

Source of Fund & Budget

(Say in Thousand Tk.)

Revenue

73,448

Sl. No.	Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Tk. Thousand	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
16	GD- 16	Procurement of Computer Consumable (Code No: 3255101)	List Attached		OTM	PE	Revenue	1,000	Planned Dates	27.08.2025	10.09.2025	17.09.2025	24.09.2025	01.10.2025	01.11.2025		27.11.2025
									Planned Days	0	14	7	7	7	30	65	90
									Actual Dates								
17	GD- 17	Printing and Binding (Code No: 3255102)	As per needed		DPM (DC)	PE	Revenue	1,100	Planned Dates								
									Planned Days								
									Actual Dates								
18	GD- 18	Stamp and Seal (Code No: 3255104)	As per needed		DPM (DC)	PE	Revenue	110	Planned Dates								
									Planned Days								
									Actual Dates								
19	GD- 19	Procurement of Other Monihari (Code No: 3255105)	List Attached		OTM	PE	Revenue	2,649	Planned Dates	27.08.2025	10.09.2025	17.09.2025	24.09.2025	01.10.2025	01.11.2025		27.11.2025
									Planned Days	0	14	7	7	7	30	65	90
									Actual Dates								
20	GD- 20	Procurement of Chemicals (Code No: 3256102)	List Attached		OTM	PE	Revenue	5,000	Planned Dates	27.08.2025	10.09.2025	17.09.2025	24.09.2025	01.10.2025	01.11.2025		27.11.2025
									Planned Days	0	14	7	7	7	30	65	90
									Actual Dates								
21	GD- 21	Procurement of Sports Items (Code No: 3256107)	List Attached		OTM	PE	Revenue	500	Planned Dates	27.08.2025	10.09.2025	17.09.2025	24.09.2025	01.10.2025	01.11.2025		27.11.2025
									Planned Days	0	14	7	7	7	30	65	90
									Actual Dates								
22	GD- 22	Event/Festivity (Code No: 3257301)	As per needed		DPM (DC)	PE	Revenue	300	Planned Dates								
									Planned Days								
									Actual Dates								
23	GD- 23	Vehicle Repair (Code No: 3258101)	As per needed		DPM (DC)	PE	Revenue	361	Planned Dates								
									Planned Days								
									Actual Dates								
24	GD- 24	Furniture Repair (Code No: 3258102)	As per needed		DPM (DC)	PE	Revenue	300	Planned Dates								
									Planned Days								
									Actual Dates								

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

ANNUAL PROCUREMENT PLAN (APP) of 2025-2026 Fiscal Year

Ministry/Division : Ministry of Health and Family Welfare/ Medical Education and Family Welfare Division

Agency : Directorate General of Medical Education (DGME)

Procuring Entity Name & Code : Principal, Jashore Medical College, Jashore. 1620602133340

Project/Programme Name & Code : GOB

Source of Fund & Budget

(Say in Thousand Tk.)

Revenue

73,448

Sl. No.	Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Tk. Thousand	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
25	GD- 25	Computer Repair (Code No: 3258103)	As per needed		DPM (DC)	PE	Revenue	500	Planned Dates								
									Planned Days								
									Actual Dates								
26	GD- 26	Other Machinery and Equipment Repair (Code No: 3258105)	As per needed		DPM (DC)	PE	Revenue	500	Planned Dates								
									Planned Days								
									Actual Dates								
27	GD- 27	Land Development Tax (Code No: 3821102)	As per needed		DPM (DC)	PE	Revenue	50	Planned Dates								
									Planned Days								
									Actual Dates								
28	GD- 28	Procurement of Motor vehicle (Code No: 4112201)	As per needed		DPM (DC)	HOPE	Revenue	10,000	Planned Dates								
									Planned Days								
									Actual Dates								
29	GD- 29	Procurement of Computer and Accessores (Code No: 4112202)	List Attached		OTM	PE	Revenue	2,000	Planned Dates	27.08.2025	10.09.2025	17.09.2025	24.09.2025	01.10.2025	01.11.2025		27.11.2025
									Planned Days	0	14	7	7	7	30	65	90
									Actual Dates								
30	GD- 30	Procurement of Electrical Equipment (Code No: 4112303)	List Attached		OTM	PE	Revenue	1,300	Planned Dates	27.08.2025	10.09.2025	17.09.2025	24.09.2025	01.10.2025	01.11.2025		27.11.2025
									Planned Days	0	14	7	7	7	30	65	90
									Actual Dates								
31	GD- 31	Procurement of Office Equipment (Code No: 4112310)	List Attached		OTM	PE	Revenue	1,000	Planned Dates	27.08.2025	10.09.2025	17.09.2025	24.09.2025	01.10.2025	01.11.2025		27.11.2025
									Planned Days	0	14	7	7	7	30	65	90
									Actual Dates								
32	GD- 32	Procurement of Furniture (Code No: 4112314)	List Attached		OTM	PE	Revenue	2,550	Planned Dates	27.08.2025	10.09.2025	17.09.2025	24.09.2025	01.10.2025	01.11.2025		27.11.2025
									Planned Days	0	14	7	7	7	30	65	90
									Actual Dates								
33	GD- 33	Procurement of Medical Machinery (Code No: 4112315)	List Attached		OTM	PE	Revenue	5,000	Planned Dates	27.08.2025	10.09.2025	17.09.2025	24.09.2025	01.10.2025	01.11.2025		27.11.2025
									Planned Days	0	14	7	7	7	30	65	90
									Actual Dates								
34	GD- 34	Procurement of Other Machinery and Equipment (Code No: 4112316)	List Attached		OTM	PE	Revenue	600	Planned Dates	27.08.2025	10.09.2025	17.09.2025	24.09.2025	01.10.2025	01.11.2025		27.11.2025
									Planned Days	0	14	7	7	7	30	65	90
									Actual Dates								

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

ANNUAL PROCUREMENT PLAN (APP) of 2025-2026 Fiscal Year

Ministry/Division : Ministry of Health and Family Welfare/ Medical Education and Family Welfare Division

Agency : Directorate General of Medical Education (DGME)

Procuring Entity Name & Code : Principal, Jashore Medical College, Jashore. 1620602133340

Project/Programme Name & Code : GOB

Source of Fund & Budget (Say in Thousand Tk.)	
Revenue	73,448

Sl. No.	Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Tk. Thousand	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18


Procurement of Services

35	GD- 35	Residential building rental (Code No: 3211122)	As per needed	OTM (Contact Extention)	PE	Revenue	1,800	Planned Dates	27.07.2025	10.08.2025	17.08.2025	24.08.2025	31.08.2025	30.09.2025		27.10.2025
								Planned Days	0	14	7	7	7	30	65	90
								Actual Dates								
36	GD- 36	Outsourcing (Code No: 3211131)	As per needed	OTM (Contact Extention)	HOPE	Revenue	13,500	Planned Dates	27.07.2025	10.08.2025	17.08.2025	24.08.2025	31.08.2025	30.09.2025		27.10.2025
								Planned Days	0	14	7	7	7	30	65	90
								Actual Dates								
37	GD- 37	Transportation (Code No: 3221106)	As per needed	OTM (Contact Extention)	HOPE	Revenue	6,000	Planned Dates	27.07.2025	10.08.2025	17.08.2025	24.08.2025	31.08.2025	30.09.2025		27.10.2025
								Planned Days	0	14	7	7	7	30	65	90
								Actual Dates								
Total =								73,448	(In Word: Tk. Seven crore thirty-four lakh forty-eight thousand)							



(ডাঃ মোঃ সাইদুজ্জামান)
প্রভাষক, এনাটমি বিভাগ
যশোর মেডিকেল কলেজ, যশোর
ও
সদস্য-সচিব
বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি


(ডাঃ বাবলু কিশোর বিশ্বাস)
সহকারী অধ্যাপক (চঃ দাঃ), ফরেনসিক মেডিসিন বিভাগ
যশোর মেডিকেল কলেজ, যশোর
ও
সদস্য
বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি


(ডাঃ এ.বি.এম. দেলওয়ার হোসেন)
সহযোগী অধ্যাপক, নাক কান গলা বিভাগ
যশোর মেডিকেল কলেজ, যশোর
ও
সদস্য
বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি


(অধ্যাপক ডাঃ মোঃ আযম সাকলায়েন)
অধ্যাপক, প্যাথলজি বিভাগ
যশোর মেডিকেল কলেজ, যশোর
ও
সদস্য
বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি


(অধ্যাপক ডাঃ আবু হোসাইন মোঃ আহসান হাবীব)
অধ্যক্ষ
যশোর মেডিকেল কলেজ, যশোর
ও
সভাপতি
বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি

অনুমোদিত

ডাঃ মোঃ জাহাঙ্গীর রশীদ
পরিচালক (আর্থিক ব্যবস্থাপনা)
স্বাস্থ্য শিক্ষা অধিদপ্তর, মহাখালী, ঢাকা।